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WORK SCOPE
•  Dismantle 223 former production plants, support structures
    and associated components

CLEANUP REMEDY
•  Record of Decision for Interim Remedial Action signed
    in July 1994
•  Record of Decision for Final Remedial Action signed in 
    September 1996
•  Complete safe shutdown of former production facilities
    by removing uranium material from process lines and
    piping, disconnecting utilities and gross decontamination
•  Dismantle plants, structures and associated components

STATUS
•  Project - 53 percent complete
•  Dismantled 119 structures
•  Completed Safe Shutdown in March 1999, two years
    ahead of schedule and $7 million under budget
•  Current activities focused on D&D of Plants 2/3, 8, General
    Sump, Pilot Plant and the Analytical Laboratory

2006 STRATEGY
•  Add additional work crews, safety personnel and equipment
•  Expedite demolition of structures
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